	Task	Person	Time
1	1. Project Plan	MB	80
2	1.1. Organise Group	MB	80
3	1.1.1. Establish and divide roles	MB	2
4	1.1.2. Establish house rules	MB	3
5	1.1.2.2. Chat GPT usage	MB	5
6	1.1.2.11. Meeting Times	MB	4
7	1.1.3. Setup workspaces	MB	6
8	1.1.4. Create Organogram	MB	7
9	1.1.5. Organisational Risk Assessment	MB	8
10	1.1.6. Perform SWOT Analysis	MB	9
11	1.2.1. Work Flow Diagram (WFD)	MB	10
12	1.2.2. Work Breakdown Structure (WBS)	MB	11
13	1.2.3. Create a Gantt Chart	MB	12
14	1.3.1. Literature study	MB	13
15	1.3.3. Identify Stakeholders	MB	14
16	1.3.6. Mission need statement	MB	15
17	2. Establish and divide roles	MB	2
18	2.1. Establish house rules	MB	3
19	2.1.1. Meeting Times	MB	4
20	2.1.1.3. Organisational Risk Assessment	MB	8
21	2.1.2. Create Organogram	MB	7
22	2.1.2.3. Chat GPT usage	MB	5
23	2.2.4.3. Create a Gantt Chart	MB	12
24	2.3.1.1. Work Breakdown Structure (WBS)	MB	11
25	2.3.1.2. Setup workspaces	MB	6
26	2.3.1.2. Work Flow Diagram (WFD)	MB	10
27	2.3.4.5. Perform SWOT Analysis	MB	9
28	3. Literature study	MB	13
29	3.1. Identify Stakeholders	MB	14
30	3.1.1. Mission need statement	MB	15
31	3.1.1.1. Establish and divide roles	MB	2
32	3.2. Establish house rules	MB	3
33	3.2.1. Meeting Times	MB	4
34	3.2.1.1. Chat GPT usage	MB	5
35	3.2.1.2. Setup workspaces	MB	6
36	3.2.1.3. Create Organogram	MB	7
37	3.2.1.4. Organisational Risk Assessment	MB	8
38	3.2.1.5. Perform SWOT Analysis	MB	9
39	3.2.1.6. Work Flow Diagram (WFD)	MB	10
40	3.2.1.7. Work Breakdown Structure (WBS)	MB	11
41	3.2.1.8. Create a Gantt Chart	MB	12
42	3.2.1.9. Literature study	MB	13
43	3.2.2. Identify Stakeholders	MB	14
44	3.2.2.1. Mission need statement	MB	15
45	3.2.2.2. Establish and divide roles	MB	2
46	3.2.2.3. Establish house rules	MB	3
47	3.2.2.4. Meeting Times	MB	4
48	3.2.2.5. Chat GPT usage	MB	5
49	3.2.2.6. Setup workspaces	MB	6
50	3.2.2.7. Create Organogram	MB	7
51	3.2.2.8. Organisational Risk Assessment	MB	8
52	3.3. Perform SWOT Analysis	MB	9
53	3.3.1. Work Flow Diagram (WFD)	MB	10
54	3.3.1.1. Work Breakdown Structure (WBS)	MB	11
55	3.3.1.2. Create a Gantt Chart	MB	12
56	3.3.1.3. Literature study	MB	13
57	3.3.1.4. Identify Stakeholders	MB	14
58	3.3.1.5. Mission need statement	MB	15
59	3.3.1.7. Establish and divide roles	MB	2
60	4.1. Establish house rules	MB	3
61	4.2. Meeting Times	MB	4
62	4.3. Chat GPT usage	MB	5
63	4.4. Setup workspaces	MB	6
64	4.5. Create Organogram	MB	7
65	4.6. Organisational Risk Assessment	MB	8
66	4.7. Perform SWOT Analysis	MB	9
67	4.8. Work Flow Diagram (WFD)	MB	10
68	4.9. Work Breakdown Structure (WBS)	MB	11
69	4.9.9. Symposium	MB	80
70	5. Create a Gantt Chart	MB	12
71	5.1. Literature study	MB	13
72	5.2. Identify Stakeholders	MB	14
73	5.2. Create a Gantt Chart	MB	12
74	5.3. Mission need statement	MB	15
75	5.3.4. Literature study	MB	13
76	5.3.6.5. Create Organogram	MB	7
77	5.4. Establish and divide roles	MB	2
78	5.5. Establish house rules	MB	3
79	5.5.5. Organisational Risk Assessment	MB	8
80	5.6. Meeting Times	MB	4
81	5.7. Chat GPT usage	MB	5
82	5.8. Setup workspaces	MB	6
83	5.8.2.3. Work Breakdown Structure (WBS)	MB	11
84	5.8.6.1. Mission need statement	MB	15
85	5.8.7.6. Setup workspaces	MB	6
86	5.8.9.1. Work Flow Diagram (WFD)	MB	10
87	5.9. Identify Stakeholders	MB	14
88	5.9. Create Organogram	MB	7
89	6.1. Organisational Risk Assessment	MB	8
90	6.1.1. Perform SWOT Analysis	MB	9
91	6.1.1.2. Work Flow Diagram (WFD)	MB	10
92	6.1.1.5. Work Breakdown Structure (WBS)	MB	11
93	6.2. Create a Gantt Chart	MB	12
94	6.2.4.3. Mission need statement	MB	15
95	6.2.8.7. Work Flow Diagram (WFD)	MB	10
96	6.3. Literature study	MB	13
97	6.3.2.4. Identify Stakeholders	MB	14
98	6.4.5.8. Establish house rules	MB	3
99	6.4.6.5. Establish and divide roles	MB	2
100	6.4.8.9. Chat GPT usage	MB	5
101	6.5.4. Meeting Times	MB	4
102	6.5.5.6. Setup workspaces	MB	6
103	6.6.8. Organisational Risk Assessment	MB	8
104	6.6.9.9. Perform SWOT Analysis	MB	9
105	6.7.7.7. Create Organogram	MB	7
106	6.7.8. Establish house rules	MB	3
107	7.2.2. Literature study	MB	13
108	7.2.3. Create a Gantt Chart	MB	12
109	7.4. Work Breakdown Structure (WBS)	MB	11
110	7.5.6. Establish and divide roles	MB	2
111	7.6.4.5. Perform SWOT Analysis	MB	9
112	7.6.5. Identify Stakeholders	MB	14
113	7.8.6. Chat GPT usage	MB	5
114	7.8.9.0. Establish house rules	MB	3
115	7.8.9. Mission need statement	MB	15
116	7.9. Setup workspaces	MB	6
117	7.9.8. Meeting Times	MB	4
118	8.3.5.4. Perform SWOT Analysis	MB	9
119	8.6.5. Setup workspaces	MB	6
120	8.6.7.5. Establish and divide roles	MB	2
121	8.7.6.4. Work Flow Diagram (WFD)	MB	10
122	8.7.9.8. Create Organogram	MB	7
123	8.8.8. Create Organogram	MB	7
124	8.9.1.2. Work Flow Diagram (WFD)	MB	10
125	9. Identify Stakeholders	MB	14
126	9.1.1.1. Work Breakdown Structure (WBS)	MB	11
127	9.2.2.2. Create a Gantt Chart	MB	12
128	9.2.7.3. Establish and divide roles	MB	2
129	9.3.4. Meeting Times	MB	4
130	9.3.4.5. Literature study	MB	13
131	9.3.6.6. Identify Stakeholders	MB	14
132	9.4.5.3. Chat GPT usage	MB	5
133	9.6. Literature study	MB	13
134	9.6.7. Establish house rules	MB	3
135	9.6.8. Chat GPT usage	MB	5
136	9.7. Create a Gantt Chart	MB	12
137	9.8. Work Breakdown Structure (WBS)	MB	11
138	9.8.7. Mission need statement	MB	15
139	9.8.7.3. Mission need statement	MB	15
140	9.8.7.6. Meeting Times	MB	4
141	9.9.2.3. Perform SWOT Analysis	MB	9
142	9.9.4.4. Organisational Risk Assessment	MB	8
143	9.9.9. Organisational Risk Assessment	MB	8